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WBS
Number Description

FY 96 
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FY 98 
(k$)
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(k$)
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(k$)

Silicon Strip System1.1.2 0 0 1446 7840 0 00 0 0 2230

0 0 541 1780 0 00 0 0IC Electronics1.1.2.1 719

0 0 181 1210 0 00 0 0Design1.1.2.1.1 302

0 0 45 00 0 00 0 0Test Engineering1.1.2.1.1.1 45

0 0 0 00 0 00 0 0Test Eng. - UCSC1.1.2.1.1.1.1 0

0 0 45 00 0 00 0 0Test Eng. At LBNL1.1.2.1.1.1.2 45

0 0 136 1210 0 00 0 0Systems Engineering/Admi1.1.2.1.1.2 256

0 0 66 660 0 00 0 0Systems Engineering1.1.2.1.1.2.1 132

0 0 55 550 0 00 0 0Administrative Support1.1.2.1.1.2.2 110

0 0 55 550 0 00 0 0Administrative Support - U1.1.2.1.1.2.2.1 110

0 0 0 00 0 00 0 0Administrative Support - L1.1.2.1.1.2.2.2 0

0 0 15 00 0 00 0 0Systems Materials1.1.2.1.1.2.3 15

0 0 0 00 0 00 0 0Development and Prototypes1.1.2.1.2 0
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0 0 360 570 0 00 0 0Production1.1.2.1.3 417

0 0 7 00 0 00 0 0Preproduction1.1.2.1.3.1 7

0 0 5 00 0 00 0 0Chip Fab1.1.2.1.3.1.1 5

0 0 1 00 0 00 0 0Wafer Saw1.1.2.1.3.1.2 1

0 0 0 00 0 00 0 0Wafer thin1.1.2.1.3.1.3 0

0 0 0 00 0 00 0 0Backside metallization1.1.2.1.3.1.4 0

0 0 1 00 0 00 0 0Shipping1.1.2.1.3.1.5 1

0 0 80 00 0 00 0 0Full Production1.1.2.1.3.2 80

0 0 0 00 0 00 0 0Chip Fab1.1.2.1.3.2.1 0

0 0 61 00 0 00 0 0Wafer Saw1.1.2.1.3.2.2 61

0 0 0 00 0 00 0 0Wafer thin1.1.2.1.3.2.3 0

0 0 0 00 0 00 0 0Backside metallization1.1.2.1.3.2.4 0

0 0 19 00 0 00 0 0Shipping1.1.2.1.3.2.5 19

0 0 273 570 0 00 0 0Testing1.1.2.1.3.3 330

0 0 148 00 0 00 0 0Equipment/hardware1.1.2.1.3.3.1 148

0 0 148 00 0 00 0 0Equipment/hardware1.1.2.1.3.3.1.1 148

0 0 30 00 0 00 0 0Probe Card1.1.2.1.3.3.1.1. 30

0 0 8 00 0 00 0 0Misc Elect Components1.1.2.1.3.3.1.1. 8

0 0 0 00 0 00 0 0Pin Driver Board1.1.2.1.3.3.1.1. 0

0 0 104 00 0 00 0 0Probe Station1.1.2.1.3.3.1.1. 104

0 0 6 00 0 00 0 0Tester Components1.1.2.1.3.3.1.1. 6

0 0 75 370 0 00 0 0Supervision1.1.2.1.3.3.2 112

0 0 0 00 0 00 0 0Supervision - LBNL1.1.2.1.3.3.2.1 0

0 0 75 370 0 00 0 0Supervision - UCSC1.1.2.1.3.3.2.2 112
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0 0 51 200 0 00 0 0Labor1.1.2.1.3.3.3 71

0 0 0 00 0 00 0 0Labor - LBNL1.1.2.1.3.3.3.1 0

0 0 51 200 0 00 0 0Labor - UCSC1.1.2.1.3.3.3.2 71

0 0 421 3760 0 00 0 0Hybrids/Cables/Fanouts1.1.2.2 797

0 0 39 00 0 00 0 0Design1.1.2.2.1 39

0 0 39 00 0 00 0 0Hybrid design1.1.2.2.1.1 39

0 0 19 00 0 00 0 0Prototypes - LBNL1.1.2.2.1.1.1 19

0 0 20 00 0 00 0 0Production - LBNL1.1.2.2.1.1.2 20

0 0 0 00 0 00 0 0Development and prototype f1.1.2.2.2 0

0 0 383 3760 0 00 0 0Production1.1.2.2.3 759

0 0 0 00 0 00 0 0Testing equipment/hardwar1.1.2.2.3.1 0

0 0 0 00 0 00 0 0DAQ and Burn-In1.1.2.2.3.1.1 0

0 0 0 00 0 00 0 0Test and burn-in-LBNL1.1.2.2.3.1.1.1 0

0 0 0 00 0 00 0 0Test and Burn-in UCSC1.1.2.2.3.1.1.2 0

0 0 33 00 0 00 0 0Assembly Equipment1.1.2.2.3.2 33

0 0 33 00 0 00 0 0Fixtures1.1.2.2.3.2.1 33

0 0 16 90 0 00 0 0Hybrid rework fixtures/sup1.1.2.2.3.3 25

0 0 16 90 0 00 0 0Fixtures/Supplies1.1.2.2.3.3.1 25
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0 0 5 00 0 00 0 0Fixtures1.1.2.2.3.3.1.1 5

0 0 10 90 0 00 0 0Supplies1.1.2.2.3.3.1.2 19

0 0 334 3670 0 00 0 0Assembly and Testing Lab1.1.2.2.3.4 701

0 0 176 1840 0 00 0 0LBNL1.1.2.2.3.4.1 360

0 0 158 1830 0 00 0 0UCSC1.1.2.2.3.4.2 341

0 0 484 2300 0 00 0 0Module Assembly and Test1.1.2.3 714

0 0 0 00 0 00 0 0Design of assembly and test 1.1.2.3.1 0

0 0 0 00 0 00 0 0Production design1.1.2.3.1.1 0

0 0 0 00 0 00 0 0Tooling design1.1.2.3.1.1.1 0

0 0 0 00 0 00 0 0Development and prototypes1.1.2.3.2 0

0 0 484 2300 0 00 0 0Production1.1.2.3.3 714

0 0 0 00 0 00 0 0Facilities preparation1.1.2.3.3.1 0

0 0 134 160 0 00 0 0Assembly and test equipm1.1.2.3.3.2 150

0 0 11 110 0 00 0 0Wirebonder1.1.2.3.3.2.1 22

0 0 5 50 0 00 0 0Coordinate measuring syst1.1.2.3.3.2.2 11

0 0 5 00 0 00 0 0Glue Mixing1.1.2.3.3.2.3 5

0 0 10 00 0 00 0 0Environmental box1.1.2.3.3.2.4 10
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0 0 5 00 0 00 0 0LBNL1.1.2.3.3.2.4.1 5

0 0 5 00 0 00 0 0UCSC1.1.2.3.3.2.4.2 5

0 0 102 00 0 00 0 0DAQ/Burn-in system1.1.2.3.3.2.5 102

0 0 70 00 0 00 0 0LBNL1.1.2.3.3.2.5.1 70

0 0 32 00 0 00 0 0UCSC1.1.2.3.3.2.5.2 32

0 0 59 00 0 00 0 0Assembly tooling1.1.2.3.3.3 59

0 0 10 100 0 00 0 0Materials and supplies1.1.2.3.3.4 20

0 0 176 2030 0 00 0 0Assembly and testing labor1.1.2.3.3.5 379

0 0 165 1820 0 00 0 0LBNL1.1.2.3.3.5.1 347

0 0 11 220 0 00 0 0UCSC1.1.2.3.3.5.2 33

0 0 16 00 0 00 0 0Production database and c1.1.2.3.3.6 16

0 0 11 00 0 00 0 0Software1.1.2.3.3.6.1 11

0 0 5 00 0 00 0 0Barcode system1.1.2.3.3.6.2 5

0 0 89 00 0 00 0 0Shipping1.1.2.3.3.7 89

0 0 76 00 0 00 0 0Boxes for each module1.1.2.3.3.7.1 76

0 0 13 00 0 00 0 0Crates1.1.2.3.3.7.2 13
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